AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractiD Code Page 1 Of6

Cost - Pl us- Fi xed- Fee

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
P00184 2007NMAY23 SEE SCHEDULE
6. | ssued By Code | w6Hzv | 7. Administered By (If other than Item 6) Code S2305A
U.S. ARWY TACOM LCMC DCMA DETRO T
SFAE- GCS- W BCTP U S. ARWY TANK & AUTOMOTI VE COVIVAND
EDWARD OTTMAN (586) 753- 2147 ( TACOW
WARREN, M CHI GAN 48397- 5000 ATTN:  DCMAE- GID
HTTP: / / CONTRACTI NG. TACOM ARMY. M L WARREN, M  48397- 5000
VEAPON SYSTEM WPN SYS: KM
EMAI L: ED. OTTMAN@JS. ARMY. M L SCD A PAS NONE ADP PT HQ337
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GM GDLS DEFENSE GROUP, LLC
38500 MOUND ROAD
STERLI NG HEI GHTS, M 48310-3260

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQO7- 02- C- BOO1
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 1NLE2 | Facility Code 2002MAY18

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: BH NET | NCREASE: $781, 842. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: A It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

HEIEE

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor isnot, I:' isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Contract Expiration Date: 2008JUN30

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
EDWARD OTTMAN
ED. OTTMAN@JS. ARMY. M L (586) 574- 2147

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / S| GNED/ 2007MAY23
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 6

CONTINUATION SHEET
PIIN/SIIN DAAEO7-02- C- BOO1 MOD/AMD P00184

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

SECTI ON A - SUPPLEMENTAL | NFORMATI ON
This Modification P00184 is being issued as a change order under the Changes clause at |-67 of this contract.

2. Pursuant to the Changes clause 52.243-2 Alt ||, the Contracting O ficer hereby directs the Contractor to performthe SOWNin Section C
of this nodification as part of the Reset Efforts awarded on Mdification P00182. This effort shall be considered an update to the
original requirement to Reset for up to 300 Ea Stryker Conbat vehicles.

3. The total estimated cost to performthe above changes to the scope of work, inclusive of fixed fee at 8.75% is $781,842.00. The
funded CLIN is 0004BP is added to the contract.

Esti mat ed Cost: $692, 825
Cost of Money: $ 50
Fi xed Fee (8.75% $ 60, 626
Travel $ 28,341
Total Estimated Cost $781, 842
4. If any of the above changes cause an increase or decrease in the estimated cost of, or the time required for, performance of any

part of the work under this contract, whether or not changed by the order, or otherw se affects any other terns and conditions of this
contract, the Contracting O ficer shall make an equitable adjustment in the --

(1) Estinmate cost, delivery or conpletion schedule, or both;
(2) Amount of any fixed fee; and
(3) Oher affected terms and shall nmodify the contract accordingly.

5. The Contractor shall assert its right to an adjustnment under this clause within 30 days fromthe effective date of this nodification
P00184. However, if the Contracting O ficer decides that the facts justify it, the Contracting O ficer nmay receive and act upon a

proposal submitted before final payment of the contract.

6. Failure to agree to any adjustnment shall be a dispute under the Disputes clause. However, nothing in this clause shall excuse the
Contractor from proceeding with the contract as changed.

7. Notwi thstanding the terms and conditions of paragraphs (2) and (4) above, the estimated cost of this contract shall not be increased
or considered to be increased except by specific witten nodification of the contract indicating the new contract estimated cost. Until
this nodification is nade, the Contractor shall not be obligated to continue performance or incur costs beyond the point established in
the Limtation of Cost or Limitation of Funds clause of this contract.

8. As a result of this Mdification P00184, the total obligated ambunt for contract DAAEO7-02-C-B001 is increase by $781, 842.00.

9. Wth the exception of the above all other ternms and conditions of the contract remain unchanged and in full force and effect.

*** END OF NARRATIVE A 0188 ***



Refer ence No. of Document Being Continued Page 3 of 6
CONTINUATION SHEET PIIN/SI|N DAAEO7- 02- G- BOOL MOD/AMD Po0184
Name of Offeror or Contractor: GM GDLS DEFENSE GROUP, LLC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0004BP SERVI CES LI NE | TEM $ 781, 842. 00

NOUN: 3/2 RESET LEAN 6 SI GVA
PRON:  X17GXFABX1 PRON AMD: 01
AVS CD: 137010NC000

Esti mat ed Cost:
Cost of Money:

Fi xed Fee (8.75%
Travel

Total Estimated Cost

I nspection and_Accept ance
I NSPECTION: Origin

Deliveries or Performance

(End of narrative B001)

ACCEPTANCE: Origin

ACRN: BH

$692, 825
$ 50
$ 60, 626
$ 28,341
$781, 842

$ 781, 842. 00

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 30- JUN- 2008




Reference No. of Document Being Continued Page 4 of 6

CONTINUATION SHEET
PIIN/SIIN DAAEO7-02- C- BOO1 MOD/AMD P00184

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

SECTI ON C - DESCRI PTI OV SPECI FI CATI ONS/ WORK STATEMENT
3-2 RESET Lean Six Sigma Project

PWS

Enpl oy the Define, Measure, Analyze, Inprove and Control Lean Six Sigma problem solving nmethodol ogy to conduct an assessnent of (1)
processes and (2) work flow issues in the current Stryker reset activities.

Goal s of the project are to

1. Optimze the total systemwork flow given the constraints of facilities, labor, tinme and materi al
I nprove process efficiency by reducing idle time

Better integrate Retrofit activity with the RESET work flow
Basel ine for these activities is SBCT 1 Reset (Dec 07 to Apr 08)
2. Inprove vehicle quality by conducting thorough and precise LTI and docunentation of failures/discrepancies during work

3. Synchroni ze current Limted Technical Inspections (LTlI) processes to reduce material costs. This shall render material forecasting
inprovenents and tinely requisition of Long Lead Items (LLI). Use LTI and USG mai ntenance (DA Form 2404) data on the front end and
Attachment A data and | essons | earned on the back end to better define parts required and RESET strategy.

Pot ential Met hodol ogi es

Optim ze systemwork flow by devel oping a nodel of the current work flow state. Sinmulate the end-to-end work flow processes and
determ ne steady state nmean and standard deviation for the operation cycle time. |Identify bottlenecks, time in queue, wait time, idle
time, and other critical variables. Develop alternative solutions to work flow processes which optinize the total systemwork flow
St andardi ze m | estones and events required to stand up a RESET to include procurenment of long |lead parts, determination of the RESET
strategy, identification of the RESET facility and resources required to execute the RESET.

I nprove vehicle quality by defining the current state of quality for the individual and collective vehicles. Identify ship short itens,
rework/redo, and failures during sell off. Enploy Lean Six Sigma tools to identify opportunities for inprovenent.

Reduce material cost. ldentify parts which were ordered but not applied during previous RESETs. Conduct an analysis of the
requirenents specified in the Limted Technical |nspection (LTI) necessary to bring a vehicle to a Fully M ssion Capability (FM)
status. Make recomendations to the Final Inspection (Buy Of) LTI to make it congruent with a FMC vehicle state.

Schedul e
Start End Del i ver abl e
Defi ne 24- May- 07 9-Jul y-07 10-Jul -07 Project Charter and Draft SIPOC
Measur e 9-Jul - 07 10- Sep- 07
Anal yze 10- Sep- 07 2- Nov- 07 5-Nov- 07 Final SIPCC
| mpr ove 2- Nov- 07 3- Dec- 07
Control 14- Jan- 09 16- Jun-08 17-Jun-08 Labor and Material costs to Reset |ICV, MEV, MV, FSF,
RV, ESV and ATGM vari ants
Not e:

1. It is the objective of the schedule to deliver project and process inprove alternatives before the project |aunch training.

2. IPRs and toll gate reviews will be scheduled at the end of each phase. The governnment shall have representation on the toll gate
board.

Benefits
Decrease | abor costs and nore predictable | abor expenditures
Decrease material costs and nore predictable material expenditures

Lower vol une of Attachnent A ship shorts



Reference No. of Document Being Continued Page 5 of 6

CONTINUATION SHEET
PIIN/SIIN DAAEO7-02- C- BOO1 MOD/AMD P00184

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

*** END OF NARRATIVE C 0015 ***



Reference No. of Document Being Continued Page 6 of 6
CONTINUATION SHEET
PIIN/SIIN DAAEO7-02- C- BOO1 MOD/AMD P00184

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0004BP  X17GXFABX1 BH 1 $ 0.00 $ 781, 842. 00 $ 781, 842. 00
137010NC000 7GXFAB
X17GX137F000
NET CHANGE $ 781, 842.00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAME BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny BH 21 72020000075R5R07P1370102571  S20113 We6HZV $ 781, 842. 00
NET CHANGE $ 781, 842. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI
NET CHANGE FOR AWARD: $ 1,031, 996, 393. 98 $ 781, 842.00 $ 1,032,778, 235. 98
ACRN EDI _ ACCOUNTI NG CLASSI FI CATI ON

BH 21 070720200000 S20113 75R5R07137010NC0002571 7GXFABS20113 We6HZV
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